

CONSTRUCTION NOTICE **MISSION COLLEGE CAMPUS**



PROJECT NAME: Mission College Interdisciplinary Plaza

ACTIVITY DESCRIPTION: Schedule of Work Through Spring Break

SCHEDULE: Wednesday, March 18, 2020 – Sunday, April 5, 2020

CAMPUS IMPACT: SEE ATTACHED PHASING PLAN FOR THE SCHEDULE OF WORK THROUGH SPRING BREAK

High impact activities beyond the existing construction fencing will be ongoing from Wednesday, March 18, 2020 through Sunday, April 5, 2020. The hours of construction will be from 7:00am to 3:00pm.

Activities include light pole installation, irrigation installation, top soil installation, paver installation and utility installation.

High noise and vibration impact are expected.

Note that pedestrian access will be limited and some may be completely blocked for the dates noted on the plan. Pedestrian path of travel is outlined in the phasing plan.

Fencing will be established to prevent access to the work area. Fencing will be relocated back to current layout and walkways will be reopened to public by Monday, 4/6/2020.

PROJECT CONTACT: Nini Reyes-Bolinger, MC Facilities Project Analyst
Nini.Reyes-Bolinger@wvm.edu
(408) 855-5134

Susan Rittel, MC Director of Facilities Construction
Susan.Rittel@wvm.edu
(408) 855-5043

Danny Nguyen, MC VP of Administrative Services
Danny.Nguyen@missioncollege.edu
(408) 855-5417

Mission College Interdisciplinary Plaza

Schedule of Work Through Spring Break Phasing Plan

Wednesday, 3/18/2020 - Sunday, 4/5/2020

