



FACILITIES DEPARTMENT

# WEST VALLEY COLLEGE CONSTRUCTION NOTICE



**Location:** Child Development Center

**Subject:** CDC Buildings Re-Roof

Dear West Valley College,

Roof preparation and re-roof at the CDC Building.

The contractor will begin trimming the trees around roof on Saturday, November 2nd. The roofing application will follow on Saturday, November 23rd. Work will be conducted on Weekend mostly. We have allocated two days as a contingency in the event of unforeseen conditions. The re-roof is expected to be completed by 12/21/24. To access the roof, the west chain link fence will be partially removed but will be secured at the end of each working day. Please note that low to medium noise levels and vibrations are expected, and appropriate safety measures will be implemented.

If the schedule changes, another construction notice will be sent within the coming days with an updated time line for activities. We appreciate your understanding and patience as we enhance the aesthetics of the West Valley Campus through this necessary work. If you have any questions, please contact your respective department manager.

For more information regarding the Capital Improvement Program, please visit the Campus Construction Update page at: <https://wvm.edu/services/construction/Pages/default.aspx>

## Anticipated Schedule

**Date:**

Tree Trimming: 11/2/24

Re-Roof: 11/23, 11/29, 11/30, 12/7; 12/14\*, 12/21/24\*,

\* If needed

**Time:** 9:00 am - 4:00 pm

## Project Contacts:

Nini Reyes-Bolinger, WVMCCD  
Exec. Director of Bond Construction  
District Facilities Department  
[Nini.Reyes-Bolinger@wvm.edu](mailto:Nini.Reyes-Bolinger@wvm.edu)  
(408) 855-5134

Vanet Murawsky, WVMCCD  
District Facilities Project Analyst  
[Vanet.Murawsky@wvm.edu](mailto:Vanet.Murawsky@wvm.edu)  
(408) 679-0935

Travis Van't Hul, Kitchell  
Project Manager  
[tvanthul@kitchell.com](mailto:tvanthul@kitchell.com)  
(707) 312-3866



Load  
Zone

Child Development  
Center

CLEAR AREA FOR  
VEHICLE ACCESS



FENCE WILL BE  
ROLLED BACK FOR  
VEHICLE ACCESS  
AND SECURED AT  
THE END OF EACH  
WORKING DAY